COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/17/2009

ESTIMATE SUMMARY 11:36:26
CONTID: C16586 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 16586-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 83.0 DAYS TIME ALLOW: 92 CALENDAR DAYS
US HIGHWAY NO 36 AND CHERRYVALE ROAD PERCENT TIME: 90.22 ORIG TIME ALLOW: 92 CALENDAR DAYS

PROJECT NO: BR 0361-088

US HIGHWAY NO. 36 AND CHERRYVALE ROAD

NAME OF ROAD: CHERRYVALE ROAD
PROJECT COUNTIES: BOULDER, REGION 4
CONTRACTOR:
HAMON CONTRACTORS, INC. PAY PERIOD ENDING 06/17/2009 DATE TIME STARTED 01/21/2009
5670 FRANKLIN STREET DATE LET 10/16/2008 DATE WORK BEGAN
DATE AWARDED 10/21/2008 DATE TIME STOPPED 06/16/2009
DATE CONTRACT EXECUTED 11/10/2008 DATE ACCEPTED 06/16/2009
DENVER CO 80216 303-297-0340 DATE NOTICE TO PROCEED 01/21/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,874,010.41 PARTICIPATING $ 29,086.55 $ 1,506.90
AWARD PROJECT AMT: $ 2,712,914.95 NON-PARTICIPATING 2,790,601.52 35,329.65
PERCENT COMPLETE: 57.85% TOTAL EARNINGS 2,819,688.07 36,836.55
FUNDS AVAILABLE: $ 2,054,322.34 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,819,688.07 36,836.55
TOTAL CLAIMS: $ 0.00 RETAINAGE -40,693.72 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,778,994.35 36,836.55
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,778,994.35 36,836.55
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 36,836.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16586-BID ESTIMATE RUN 06/17/2009
PROJECT: BR 0361-088 ESTIMATE NO: 0005 11:36:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
12,000.00000 1.000 12,000.00
0010 202-00001 REMOVAL OF STRUCTURE 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0015 202-00010 *REMOVAL OF TREE 54.000 54.000
EACH 0.000 0.00
200.00000 54.000 10,800.00
0020 202-00024 REMOVAL OF EMBANKMENT PROTECTOR TYPE 5 2.000 2.000
EACH 0.000 0.00
175.00000 2.000 350.00
0025 202-00035 REMOVAL OF PIPE 94.000 94.000
LF 0.000 0.00
30.00000 94.000 2,820.00
0030 202-00037 REMOVAL OF END SECTION 1.000 1.000
EACH 0.000 0.00
200.00000 1.000 200.00
0035 202-00090 *REMOVAL OF DELINEATOR 3.000 3.000
EACH 0.000 0.00
10.00000 3.000 30.00
0040 202-00220 *REMOVAL OF ASPHALT MAT 4,165.200 4,164.840
Sy 0.360 1.04
2.90000 4,165.200 12,079.08
0045 202-00250 *REMOVAL OF PAVEMENT MARKING 1,410.000 1,410.000
SF 0.000 0.00
2.00000 1,410.000 2,820.00
0050 202-00810 *REMOVAL OF GROUND SIGN 8.000 8.000
EACH 0.000 0.00
50.00000 8.000 400.00
0055 202-00858 REMOVAL OF PEDESTAL POLE 1.000 1.000
EACH 0.000 0.00

250.00000 1.000 250.00
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PCN: 16586-BID ESTIMATE RUN 06/17/2009
PROJECT: BR 0361-088 ESTIMATE NO: 0005 11:36:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-01000 REMOVAL OF FENCE 849.000 488.000
LF 361.000 288.80
0.80000 849.000 679.20
0065 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 693.000 693.000
LF 0.000 0.00
3.05000 693.000 2,113.65
0070 202-01140 REMOVAL OF GUARDRAIL TYPE 4 226.000 226.000
LF 0.000 0.00
15.00000 226.000 3,390.00
0075 202-01170 REMOVAL OF GUARDRAIL TYPE 7 50.000 50.000
LF 0.000 0.00
15.00000 50.000 750.00
0080 202-01300 *REMOVAL OF END ANCHORAGE 8.000 8.000
EACH 0.000 0.00
110.00000 8.000 880.00
0085 202-04002 CLEAN CULVERT 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0090 203-00062 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 22,584.000 22,584.000
cy 0.000 0.00
13.84000 22,584.000 312,562.56
0095 203-01500 *BLADING 25.000 14.500
HOUR 0.000 0.00
125.00000 14.500 1,812.50
0100 203-01510 BACKHOE 10.000 9.500
HOUR 0.000 0.00
110.00000 9.500 1,045.00
0105 203-01550 *DOZING 3.000 2.000
HOUR 0.000 0.00
160.00000 2.000 320.00
0110 203-01597 POTHOLING 2.000 2.000
HOUR 0.000 0.00
275.00000 2.000 550.00
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PCN: 16586-BID ESTIMATE RUN 06/17/2009
PROJECT: BR 0361-088 ESTIMATE NO: 0005 11:36:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-01622 SWEEPING (WITH PICKUP BROOM) 30.000 30.000
HOUR 0.000 0.00
135.00000 30.000 4,050.00
0120 206-00000 STRUCTURE EXCAVATION 207.000 207.000
cY 0.000 0.00
7.00000 207.000 1,449.00
0125 207-00205 *TOPSOIL 1,800.000 0.000
cy 1,794.000 5,382.00
3.00000 1,794.000 5,382.00
0130 207-00210 *STOCKPILE TOPSOIL 993.000 993.000
cY 0.000 0.00
5.50000 993.000 5,461.50
0135 208-00002 EROSION LOG (12 INCH) 2,489.000 2,063.000
LF 426.000 1,197.06
2.81000 2,489.000 6,994.09
0140 208-00011 EROSION BALES (WEED FREE) 74.000 74.000
EACH 0.000 0.00
12.50000 74.000 925.00
0145 208-00020 SILT FENCE 2,700.000 2,696.000
LF 0.000 0.00
0.90000 2,696.000 2,426.40
0150 208-00045 CONCRETE WASHOUT STRUCTURE 4.000 4.000
EACH 0.000 0.00
525.00000 4.000 2,100.00
0152 208-00051 STORM DRAIN INLET PROTECTION (TYPE 1) FEB MCR'S 715.000 535.000
LF 180.000 2,350.80
13.06000 715.000 9,337.90
0155 208-00070 STABILIZED CONSTRUCTION ENTRANCE 8.000 8.000
EACH 0.000 0.00
750.00000 8.000 6,000.00
0160 208-00100 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
LS 0.000 0.00
1,250.00000 0.000 0.00
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PCN: 16586-BID ESTIMATE RUN 06/17/2009
PROJECT: BR 0361-088 ESTIMATE NO: 0005 11:36:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0161 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) CMO 4 125.000 62.000
HOUR 7.500 225.00
30.00000 69.500 2,085.00
0162 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) CMO 4 40.000 19.000
HOUR 0.000 0.00
92.00000 19.000 1,748.00
0165 208-00205 EROSION CONTROL SUPERVISOR 600.000 522.500
HOUR 46.000 2,300.00
50.00000 568.500 28,425.00
0170 210-00810 *RESET GROUND SIGN 0.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0175 210-01000 RESET FENCE 281.000 0.000
LF 218.000 218.00
1.00000 218.000 218.00
0180 210-01011 RESET GATE 2.000 1.000
EACH 1.000 20.00
20.00000 2.000 40.00
0185 210-01200 *RESET END ANCHORAGE 2.000 2.000
EACH 0.000 0.00
465.00000 2.000 930.00
0187 210-04020 MODIFY INLET MCR 1.000 1.000
EACH 0.000 0.00
1,617.95000 1.000 1,617.95
0190 212-00006 SEEDING (NATIVE) 4.500 3.560
ACRE 0.940 517.00
550.00000 4.500 2,475.00
0195 212-00032 SOIL CONDITIONING 0.000 0.000
ACRE 0.000 0.00
583.00000 0.000 0.00
0200 213-00003 MULCHING (WEED FREE) 3.500 2.600
ACRE 0.900 531.00

590.00000 3.500 2,065.00
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PCN: 16586-BID ESTIMATE RUN 06/17/2009
PROJECT: BR 0361-088 ESTIMATE NO: 0005 11:36:26

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0205 213-00061 MULCH TACKIFIER 883.000 650.000
1B 233.000 873.75
3.75000 883.000 3,311.25
0210 213-00100 SOIL BINDER 1.000 1.000
ACRE 0.000 0.00
400.00000 1.000 400.00
0215 214-00350 DECIDUOUS SHRUB (5 GALLON CONTAINER) 286.000 286.000
EACH 0.000 0.00
37.00000 286.000 10,582.00
0220 214-01010 BRUSH LAYER CUTTING 367.000 367.000
EACH 0.000 0.00
2.25000 367.000 825.75
0225 216-00023 SOIL RETENTION BLANKET (CLASS 3) 810.000 810.000
sy 0.000 0.00
4.00000 810.000 3,240.00
0227 214-00215 DECIDUOUS TREE (1.5 INCH CALIPER) MCR 20.000 20.000
EACH 0.000 0.00
311.00000 20.000 6,220.00
0230 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) 4,469.000 3,872.000
sy 597.000 1,814.88
3.04000 4,469.000 13,585.76
0232 217-00020 HERBICIDE TREATMENT MCR 14.000 14.000
HOUR 0.000 0.00
187.00000 14.000 2,618.00
0235 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 819.400 819.400
cYy -0.400 -14.00
35.00000 819.000 28,665.00
0240 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 182.900 170.840
TON 12.060 1,386.90
115.00000 182.900 21,033.50
0245 403-34741 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 1,563.280 1,548.230
TON 15.050 1,055.76
70.15000 1,563.280 109,664.09
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PCN: 16586-BID ESTIMATE RUN 06/17/2009
PROJECT: BR 0361-088 ESTIMATE NO: 0005 11:36:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0250 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 871.230 871.230
SY -0.230 -1.04
4.50000 871.000 3,919.50
0255 506-00209 RIPRAP (9 INCH) 44.350 44.350
cY -0.350 -38.50
110.00000 44.000 4,840.00
0257 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) CONC S & 3.000 3.000
D PAVING (REIN)
cy 0.000 0.00
532.33000 3.000 1,596.99
0258 603-10120 12 INCH CORRUGATED STEEL PIPE FEB MCR'S 152.000 152.000
LF 0.000 0.00
29.03000 152.000 4,412.56
0260 603-01180 18 INCH REINFORCED CONCRETE PIPE 103.000 103.000
LF 0.000 0.00
75.00000 103.000 7,725.00
0265 603-01360 36 INCH REINFORCED CONCRETE PIPE 168.000 168.000
LF 0.000 0.00
90.00000 168.000 15,120.00
0270 603-05018 18 INCH REINFORCED CONCRETE END SECTION 3.000 3.000
EACH 0.000 0.00
800.00000 3.000 2,400.00
0275 603-05036 36 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
1,400.00000 2.000 2,800.00
0277 603-10180 18 INCH CORRUGATED STEEL PIPE 18IN CSP 49.000 49.000
LF 0.000 0.00
38.00000 49.000 1,862.00
0280 604-30010 MANHOLE SLAB BASE (10 FOOT) 1.000 1.000
EACH 0.000 0.00
2,600.00000 1.000 2,600.00
0285 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 775.000 775.000
LF 0.000 0.00

17.85000 775.000 13,833.75
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PCN: 16586-BID ESTIMATE RUN 06/17/2009
PROJECT: BR 0361-088 ESTIMATE NO: 0005 11:36:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0290 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 180.000 180.000
LF 0.000 0.00
70.00000 180.000 12,600.00
0295 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
1,265.00000 4.000 5,060.00
0300 606-01385 *TRANSITION TYPE 3J 1.000 1.000
EACH 0.000 0.00
1,245.00000 1.000 1,245.00
0305 606-01390 *END ANCHORAGE TYPE 3K 2.000 2.000
EACH 0.000 0.00
1,010.00000 2.000 2,020.00
0310 606-02003 *END ANCHORAGE (NONFLARED) 4.000 4.000
EACH 0.000 0.00
2,085.00000 4.000 8,340.00
0315 607-00005 END POST 14.000 0.000
EACH 14.000 1,400.00
100.00000 14.000 1,400.00
0320 607-00010 CORNER AND LINE BRACE POST 13.000 4.000
EACH 9.000 1,125.00
125.00000 13.000 1,625.00
0325 607-01000 FENCE BARBED WIRE WITH METAL POSTS 906.000 153.000
LF 753.000 1,069.26
1.42000 906.000 1,286.52
0330 607-01100 FENCE BARBED WIRE WITH TREATED WOODEN POSTS 110.000 0.000
LF 110.000 178.20
1.62000 110.000 178.20
0335 607-11525 FENCE (PLASTIC) 2,696.000 2,696.000
LF 0.000 0.00
1.82000 2,696.000 4,906.72
0340 607-60116 16 FOOT GATE 1.000 1.000
EACH -1.000 -600.00

600.00000 0.000 0.00
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PROJECT: BR 0361-088 ESTIMATE NO: 0005 11:36:26

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0345 612-00001 *DELINEATOR (TYPE I) 9.000 9.000
EACH 0.000 0.00
25.00000 9.000 225.00
0350 612-00003 *DELINEATOR (TYPE III) 16.000 16.000
EACH 0.000 0.00
28.00000 16.000 448.00
0355 625-00000 CONSTRUCTION SURVEYING 1.000 0.890
LS 0.110 2,750.00
25,000.00000 1.000 25,000.00
0357 625-00001 CONSTRUCTION SURVEYING (HOURLY) 10.000 8.000
HOUR 2.000 200.00
100.00000 10.000 1,000.00
0358 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL MOBILIZATION MCR 1.000 1.000
LS 0.000 0.00
2,150.00000 1.000 2,150.00
0359 900-00006 ADDED ITEM (DOLLAR)/ ADMIN COST FOR CO #2 LINE #5 157.500 157.500
ADDED MOB
DOL 0.000 0.00
1.00000 157.500 157.50
0360 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
156,000.00000 1.000 156,000.00
0365 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
LS 0.250 1,375.00
5,500.00000 1.000 5,500.00
0370 627-00005 *EPOXY PAVEMENT MARKING 60.000 38.810
GAL 20.690 2,586.25
125.00000 59.500 7,437.50
0375 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 19.000 19.000
GAL 0.000 0.00
50.00000 19.000 950.00
0380 630-00000 *FLAGGING 180.000 170.000
HOUR 0.000 0.00
22.00000 170.000 3,740.00
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CAT NO0200 ROADWAY
0385 630-00007  *TRAFFIC CONTROL INSPECTION 58.000 53.000
DAY 5.000 425.00
85.00000 58.000 4,930.00
0390 630-00012  *TRAFFIC CONTROL MANAGEMENT 35.000 33.000
DAY 0.000 0.00
400.00000 33.000 13,200.00
0395 630-80336  *BARRICADE (TYPE 3 M-B) (TEMPORARY) 14.000 12.600
EACH 1.400 70.00
50.00000 14.000 700.00
0400 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 177.000 159.300
EACH 17.700 265.50
15.00000 177.000 2,655.00
0405 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 68.000 61.200
EACH 6.800 102.00
15.00000 68.000 1,020.00
0410 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 7.200
EACH 0.800 12.00
15.00000 8.000 120.00
0415 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 560.000 504.000
SF 56.000 840.00
15.00000 560.000 8,400.00
0420 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 5.000 4.500
TYPE)
EACH 0.500 1,000.00
2,000.00000 5.000 10,000.00
0425 630-80359  *PORTABLE MESSAGE SIGN PANEL 107.000 107.000
DAY 0.000 0.00
50.00000 107.000 5,350.00
0430 630-80360  *DRUM CHANNELIZING DEVICE 0.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0435 630-80370  CONCRETE BARRIER (TEMPORARY) 1,740.000 1,566.000
LF 174.000 2,610.00
15.00000 1,740.000 26,100.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0440 630-80380 *TRAFFIC CONE 310.000 279.000
EACH 31.000 155.00
5.00000 310.000 1,550.00
0445 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 1.800
EACH 0.200 300.00
1,500.00000 2.000 3,000.00
0447 630-85041 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) FEB MCR'S 26.000 17.500
DAY 0.000 0.00
473.00000 17.500 8,277.50
0450 700-70010 F/A MINOR CONTRACT REVISIONS 70,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0453 900-00006 ADDED ITEM (DOLLAR)/ EXCEL LINE COVERING MCR 1,403.980 0.000
DOL 1.000 1,403.98
1,403.98000 1.000 1,403.98
0455 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0460 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 1,711.270 1,711.270
FA 0.000 0.00
1.00000 1,711.270 1,711.27
0465 700-70014 F/A INCENTIVE 100,000.000 100,000.000
FA 0.000 0.00
1.00000 100,000.000 100,000.00
0469 900-00006  ADDED ITEM (DOLLAR)/ TRAFFIC CONTROL VIOLATION -450.000 -450.000
DOL 0.000 0.00
1.00000 -450.000 -450.00
0470 700-70016 F/A FUEL COST ADJUSTMENT -27,409.270 -27,409.270
FA -43.020 -43.02
1.00000 -27,452.290 -27,452.29
0475 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 16586-BID ESTIMATE RUN 06/17/2009
PROJECT: BR 0361-088 ESTIMATE NO: 0005 11:36:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0480 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0485 700-70023 F/A ON-THE-JOB TRAINEE 800.000 343.600
F A 0.000 0.00
1.00000 343.600 343.60
0490 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0491 900-00030 EROSION CONTROL LIQUIDATED DAMAGES LD EROSION CONTROL 0.000 0.000
DAY 0.000 0.00
0.00000 0.000 0.00
0493 900-00006 ADDED ITEM (DOLLAR)/ OVER WEIGHT ASPHALT TICKETS -40.000 -40.000
DOL 0.000 0.00
1.00000 -40.000 -40.00

CAT 0200 CURRENT AMT $ 3,167,481.40 $ 35,332.62 % 1,114,625.48

CAT NO0300 STR. BRIDGE E-16-QT

0495 202-00400 *REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
98,800.00000 1.000 98,800.00
0500 206-00000 STRUCTURE EXCAVATION 367.000 367.000
cY 0.000 0.00
7.00000 367.000 2,569.00
0505 206-00100 *STRUCTURE BACKFILL (CLASS 1) 610.000 610.000
cYy 0.000 0.00
21.50000 610.000 13,115.00
0510 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 595.000 595.000
cY 0.000 0.00
27.43000 595.000 16,320.85
0515 403-34741 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 258.580 258.580
TON 0.000 0.00

70.15000 258.580 18,139.39
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CAT NO0300 STR. BRIDGE E-16-QT

0520 503-00042 *DRILLED CAISSON (42 INCH) 501.000 501.000
LF 0.000 0.00
175.00000 501.000 87,675.00
0525 503-00060 *DRILLED CAISSON (60 INCH) 120.000 120.000
LF 0.000 0.00
400.00000 120.000 48,000.00
0530 512-00101 BEARING DEVICE (TYPE 1I) 16.000 16.000
EACH 0.000 0.00
1,100.00000 16.000 17,600.00
0535 515-00120 *WATERPROOFING (MEMBRANE) 1,499.000 1,499.000
sY 0.000 0.00
11.00000 1,499.000 16,489.00
0540 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 40.000 40.000
LF 0.000 0.00
130.00000 40.000 5,200.00
0545 518-01005 BRIDGE EXPANSION DEVICE (0-4 INCH) (WITH SNOW PLOW 46.000 46.000
PLATES)
LF 0.000 0.00
200.00000 46.000 9,200.00
0550 518-03000 *SAWING AND SEALING BRIDGE JOINT 94.000 94.000
LF 0.000 0.00
25.00000 94.000 2,350.00
0555 601-03040 CONCRETE CLASS D (BRIDGE) 746.000 745.600
cY 0.000 0.00
375.00000 745.600 279,600.00
0555 MATERIAL ALLOWANCE PRE-CAST BRIDGE DECK PANELS 0.000
cy 0.000 0.00
651.20000 0.000 0.00
0555 MATERIAL ALLOWANCE PRE-CAST BRIDGE DECK PANELS - 0.000
FEBRUARY 2009
CF 0.000 0.00
651.20000 0.000 0.00
0560 601-40400 STRUCTURAL CONCRETE STAIN 1,053.440 1,053.440
SY -0.440 -2.97

6.75000 1,053.000 7,107.75
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PCN: 16586-BID ESTIMATE RUN 06/17/2009
PROJECT: BR 0361-088 ESTIMATE NO: 0005 11:36:26

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STR. BRIDGE E-16-QT
0565 602-00020 *REINFORCING STEEL (EPOXY COATED) 153,345.000 153,345.000
1B 0.000 0.00
1.00000 153,345.000 153,345.00
0570 603-50006 6 INCH PLASTIC PIPE 300.000 300.000
LF 0.000 0.00
15.00000 300.000 4,500.00
0575 604-25000 VANE GRATE INLET SPECIAL 2.000 2.000
EACH 0.000 0.00
3,000.00000 2.000 6,000.00
0580 606-11032 *BRIDGE RAIL TYPE 10M (SPECIAL) 696.000 696.000
LF 0.000 0.00
160.00000 696.000 111,360.00
0580 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M (SPECIAL) 0.000
LF 0.000 0.00
103.00000 0.000 0.00
0585 607-11400 FENCE PICKET 620.000 620.000
LF 0.000 0.00
150.00000 620.000 93,000.00
0590 618-00163 PRESTRESSED CONCRETE I (BT63) 2,283.000 2,283.000
LF 0.000 0.00
175.00000 2,283.000 399,525.00
0590 MATERIAL ALLOWANCE BT63 GIRDERS - DECEMBER 2008 0.000
LF 0.000 0.00
126.27000 0.000 0.00
0590 MATERIAL ALLOWANCE DIAPHRAGMS - JANUARY 2009 0.000
LF 0.000 0.00
4.15500 0.000 0.00
0590 MATERIAL ALLOWANCE BT63 GIRDERS - JANUARY 2009 0.000
LF 0.000 0.00
126.27000 0.000 0.00
0590 MATERIAL ALLOWANCE BT-63 GIRDERS FEBRUARY 2009 0.000
LF 0.000 0.00

126.27000 0.000 0.00
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PCN: 16586-BID ESTIMATE RUN 06/17/2009
PROJECT: BR 0361-088 ESTIMATE NO: 0005 11:36:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STR. BRIDGE E-16-QT

0592 900-00006 ADDED ITEM (DOLLAR)/ CONC. PRICE REDUCTION -195.000 -195.000
DOL 0.000 0.00
1.00000 -195.000 -195.00
CAT 0300 CURRENT AMT $ 1,389,853.96 $ -2.97$ 1,389,700.99

CAT NO0301 STR. WALL E-16-BU

0595 206-00000 STRUCTURE EXCAVATION 731.000 731.000
cy 0.000 0.00
7.00000 731.000 5,117.00
0600 206-00100 *STRUCTURE BACKFILL (CLASS 1) 842.000 842.000
cY 0.000 0.00
21.50000 842.000 18,103.00
0605 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 374.000 374.000
cy 0.000 0.00
27.43000 374.000 10,258.82
0610 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 211.000 211.000
Sy 0.000 0.00
4.10000 211.000 865.10
0615 504-04410 *BLOCK FACING 1,317.000 1,317.000
SF 0.000 0.00
10.00000 1,317.000 13,170.00
0620 506-00206 RIPRAP (6 INCH) 47.000 47.000
cY 0.000 0.00
65.00000 47.000 3,055.00
0625 601-01000 *CONCRETE CLASS B 6.000 5.500
cy 0.000 0.00
500.00000 5.500 2,750.00
CAT 0301 CURRENT AMT $ 53,568.92 $ 0.00$ 53,318.92

CAT NO0302 STR. WALL E-16-BV

0630 206-00000 STRUCTURE EXCAVATION 857.000 857.000
cYy 0.000 0.00
7.00000 857.000 5,999.00
0635 206-00100 *STRUCTURE BACKFILL (CLASS 1) 857.000 857.000
cY 0.000 0.00

21.50000 857.000 18,425.50
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PCN: 16586-BID ESTIMATE RUN 06/17/2009
PROJECT: BR 0361-088 ESTIMATE NO: 0005 11:36:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0302 STR. WALL E-16-BV

0640 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 485.000 485.000
cYy 0.000 0.00
27.43000 485.000 13,303.55
0645 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 321.000 321.000
SY 0.000 0.00
4.10000 321.000 1,316.10
0650 504-04410 *BLOCK FACING 1,705.000 1,705.000
SF 0.000 0.00
10.00000 1,705.000 17,050.00
0655 506-00206 RIPRAP (6 INCH) 72.000 72.000
cY 0.000 0.00
65.00000 72.000 4,680.00
0660 601-01000 *CONCRETE CLASS B 7.100 7.100
cYy 0.000 0.00
500.00000 7.100 3,550.00
CAT 0302 CURRENT AMT $ 64,324.15 $ 0.00$ 64,324.15

CAT NO0303 STR. WALL E-16-BW

0665 206-00000 STRUCTURE EXCAVATION 796.000 796.000
cy 0.000 0.00
7.00000 796.000 5,572.00
0670 206-00100 *STRUCTURE BACKFILL (CLASS 1) 924.000 924.000
cY 0.000 0.00
21.50000 924.000 19,866.00
0675 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 381.000 381.000
cy 0.000 0.00
27.43000 381.000 10,450.83
0680 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 215.000 215.000
SY 0.000 0.00
4.10000 215.000 881.50
0685 504-04410 *BLOCK FACING 1,333.000 1,333.000
SF 0.000 0.00

10.00000 1,333.000 13,330.00
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PCN: 16586-BID ESTIMATE RUN 06/17/2009
PROJECT: BR 0361-088 ESTIMATE NO: 0005 11:36:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 STR. WALL E-16-BW
0690 506-00206  RIPRAP (6 INCH) 49.000 49.000
cy 0.000 0.00
65.00000 49.000 3,185.00
0695 601-01000 *CONCRETE CLASS B 6.000 5.600
cY 0.000 0.00
500.00000 5.600 2,800.00
CAT 0303 CURRENT AMT 56,285.33 $ 0.00$ 56,085.33
CAT NO0304 STR. WALL E-16-BX
0700 206-00000 STRUCTURE EXCAVATION 1,698.000 1,698.000
cY 0.000 0.00
7.00000 1,698.000 11,886.00
0705 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,698.000 1,698.000
cy 0.000 0.00
21.50000 1,698.000 36,507.00
0710 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,035.000 1,035.000
cY 0.000 0.00
27.43000 1,035.000 28,390.05
0715 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 446.000 446.000
sy 0.000 0.00
4.10000 446.000 1,828.60
0720 504-04410 *BLOCK FACING 2,385.000 2,385.000
SF 0.000 0.00
10.00000 2,385.000 23,850.00
0725 506-00206  RIPRAP (6 INCH) 99.000 99.000
cy 0.000 0.00
65.00000 99.000 6,435.00
0730 601-01000 *CONCRETE CLASS B 8.000 7.300
cY 0.000 0.00
500.00000 7.300 3,650.00
CAT 0304 CURRENT AMT 112,896.65 $ 0.00$ 112,546.65
CAT NO0400 CONSTRUCTION ENGINEER
0452 700-70034 F/A INTERNET SERVICE CHARGES MCR 2,600.000 579.650
FA 1,506.900 1,506.90
1.00000 2,086.550 2,086.55
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PCN: 16586-BID ESTIMATE RUN 06/17/2009
PROJECT: BR 0361-088 ESTIMATE NO: 0005 11:36:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEER

0492 900-00030 EROSION CONTROL LIQUIDATED DAMAGES CMO 4 0.000 0.000
DAY 0.000 0.00
500.00000 0.000 0.00
0735 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0740 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0745 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
CAT 0400 CURRENT AMT $ 29,600.00 $ 1,506.90% 29,086.55

PROJECT TOTAL CURRENT AMT § 4,874,010.41 $ 36,836.55 $ 2,819,688.07



